

Thursday, December 09, 2004
4:16 PM

Attendees: all Dragon Soft members

Requirements review:
Assignment should be changed to Lab
Prioritize all requirements
Add required tests
Other changes documented by JP

Project Plan:
Add tools section

Project Plan TODO:
NickM - deliverables, project schedule
NickS - risk mitigation, .net vs j2ee
Greg - quality plan
Shaun- test plan and documentation plan

Risks doc:
Add external interfaces

Design:
In progress

Decisions:
Through testing, we'll determine the optimal number of sandbox instances and queue all additional submissions.

Ask Jim:
Filtering files - do we do this? And sample file
File storage - where and when do we clean up

Ask Nevada:
For a server by end of next week
Ask for tags from each XML

Next Meeting:
Greg & NickM - Fri at 2
Dragonsoft - Sat at 1