

Risk Management by ForYourHealth

Name	Mitigation Strategy
A team member drops out of the class	Since we are using Scrum at the start of the next sprint we should be able to assign all tasks that user was working on to another user and only lose at most 2 weeks of work.
We do not get a VM by the requested date	We are currently using EasyBacklog as our planning tool as it does not require a VM, but many people in the group have private VMs we can start to use if desperately needed
Unrealistic time estimates	We are using Scrum, so the process should help make accurate time estimates based on our velocity.
Change in scope	The customer's process may be changing quite a bit soon, to mitigate how this may effect our project one of our team members is going to all of the meetings that regard all of the upcoming changes
Misunderstanding of Requirements	We intend to be showing the customer prototypes along the way so that we can get feedback as quickly as possible so that we don't run into that problem
Fingerprint Scanner Company is non-responsive	Set a date at which point we switch our fingerprint scanner provider