

**Project:** Disaster Tracker

**Start Time:** 5:00pm

**End Time:** 7:30pm

**Time Keeper:** Jhossue Jimenez

**Scribe:** Jhossue Jimenez

**Facilitator:** ~~Brandon Cole~~ Jacob Peterson

**Location:** 70-1665(Team Rooms) / Google Hangout

---

**Participants:** ~~Brandon Cole~~, Jake Peterson, Aaron Damrau, Nsama Chipalo, Jhossue Jimenez, Samuel Malachowsky, Christopher Serafin, Sharon Malfesi

**Meeting Purpose:** Weekly Tuesday Sponsor Meeting where updates on the project are given to the sponsor.

**Agenda:**

1. Project Updates
  - a. Final Sprint Review
    - i. Bug fixes
      1. Namely Memory Leak
      2. Issue of UGCs and Zones
  - b. Code Freeze
    - i. Will not be able to meet the date of 4/21(today). Development will continue a bit longer.
  - c. Project Poster
    - i. Final Version shown to the sponsors.
    - ii. A copy will be sent over to them.
2. Project Handoff
  - a. Readme of steps to get server up and running
  - b. Code is on Github and Linode.
  - c. All documentation will also be handed off to the sponsor.
3. Questions
  - a. Is Chris getting more emails about Linode usage? If so, we'll increase the threshold.
    - i. Yes, dozens.

- ii. Threshold will be increased on linode to reduce the email spam to Chris.

**4. Poster Changes:**

- a. Keep capitalization consistent - In Architecture section we have "Get Devices(Authorized by Token) while on the bottom of it we have Datto(mocked by team) - its not capitalized.
  - i. Changed to "Mocked by Team"
- b. Fix the shadows on the top header, make sure they go all the way through (don't on sides as of now)
  - i. done.
- c. Title Spacing has to be consistent - Background Title is not fully aligned with its text
  - i. Done.
- d. Process - the product backlog and working increment are too close to the border, possibly make smaller
  - i. Done.
- e. Text near the datto servers is too close as well. Possibly wrap the text.
  - i. done
- f. Keep use of Oxford commas consistent. Add after tornadoes in the background section, first paragraph
  - i. done.
- g. at risk > at-risk ?
  - i. at-risk
- h. Clip/Move the stuff at the bottom of the map. Keep the copyright, but remove the other 2 buttons(not a priority) ?
  - i. done
- i. Need same font in the blue ovals in the Risk algorithm area.
  - i. done.
- j. Possibly add use case to web-app explanation similar to the one on mobile.
  - i. A web application was implemented for use by Datto to monitor at-risk devices across the nation.
  - ii. done.