

Week 2 - Tuesday

Sponsor Meeting

Sprint 6

Start: 5:00pm

End: 6:00pm

- Review Agenda
 - Review Risk Doc
 - Not much to mention.
 - Updated Project Plan
 - Added delivery dates.
 - Sprint Progress
 - Stories completed/in progress
 - Mobile/Push-notification mock ups.
 - Flow of screens on how the notifications would be accessed/shown.
 - Plan on adding a sort of “share” function via email that would send a pre-made email that would be sent to the MSP so they in turn can send it to their customer.
 - Datto doesn't have all end user data.
 - MSP can supply their emails, but not end client.
 - Having end user info is really the MSPs responsibility so they'd send it out on their own.
 - Chris almost has the iOS developer account ready to go sometime . tomorrow.
 - Mapping Weather to Devices
 - Directly calling NOAA - more applicable for the risk generation due to the weather advisories.
 - Easier for the team to take and break down the ATOM info and determine what we need.
 - Better option over options like HamWeather where the data requires a high amount calls.
 - With pulling all the advisories, its a lot more efficient.
 - This leads to work on the risk algorithm development and research.
 - Chris uses NOAA for anything weather-related, so he's happy and familiar with the info returned.
 - Questions?
 - None from the team.
 - None from the sponsors.