

Week 4 - Tuesday
Sponsor Meeting
Sprint 7
Start: 5:00pm
End: 6:30pm

Agenda

1. Review Risks Document
 - a. Learning iOS risk dropped.
 - b. Added risk for OAuth client on mobile and its complexity given the web app OAuth was already complicated enough.
 - c. Code to render the dotmap is very complex.
2. End of Sprint Review
 - a. Reviewed the completed stories for Sprint 6, which had a lower velocity.
 - b. Could have planned better with the stories, but Sprint 7 is looking better.
3. Plan for the next Sprint
 - a. Apple Developer Account?
 - i. **Almost squared away, should be ready tomorrow.**
4. Updates
 - a. Some stories now need verification but are completed as far as functionality is concerned. There's still some ongoing stories to finish by next week.
 - b. Status of the mock OAuth server on linode and having Apache hosting 2 sites. Added port 8080.
 - c. OAuth implementation still needs more testing but we have something.
5. Questions
 - a. Push notification - list of steps to prepare?
 - i. Right now a simple list, but Datto can give us specifics which can be added easily.
6. Misc
 - a. Figure out issues with hangout call - permission issues.
 - i. New one has been created. Hopefully that'll resolve the issue.