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Weekly Report 19 January 2004 through 26 January 2004 (Week 5)

Tasks Accomplished:

This week we scheduled several milestones for the next week and upcoming weeks.  A summary follows:

30 January 03 - Draft SRS Delivered to Customer and Professor

2 February 03 - Review of Draft SRS.  Golisano Building.  9am.

6 February 03 - Final SRS Delivered to Customer and Professor

9 February 03 - OTS and ATP Review.  Building 10.  9am.

10 February 03 - OTS and ATP Delivery to Customer and Professor

12 February 03 - Analyze Phase Gate. Building 10. 4pm.

**NOTICE** We will be rescheduling the 19 February 03 meeting with the Customer Technical Staff.

**NOTICE** We will be conducting the Design Phase Gate between 8 March and 12 March, and will schedule this following our class scheduling on Wednesday.



Tasks In Progress:

· Draft SRS

· UI Prototypes

· Use Case Reviews

· Requirements Management backups

Journal:


We are continuing with the SRS, moving from the Use Cases to individual requirements, UI prototypes, and test plans.  This will continue for the next 4-5 days and will have a draft delivered according to the dates above.

Issues:


The license for our requirements management tool, CaliberRM, will expire on 6 February.  We either need to have the SRS completed on that date, or a backup made of our database.

�See comment below.  You can as a minimum provide links to where the details of this information can be found.





