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Project Status Report

Period:
1/5/04 – 1/9/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Accomplishments this Period:
· IBM DB2 installed on server machine.

· IBM WebSphere Application server installed on server machine.

· IBM Portal, Studio, and Portal Toolkit obtained from IBM download site.

· Process documentation available at:


http://www.se.rit.edu/~kangaroo/Documents/ProcessDoc.doc
· HTML project plan available at: 

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Ongoing Items:

· Waiting on system administrator to install WebSphere Studio and Portal Toolkit on client machines.

· Improve understanding of healthcare domain and functions of customer service reps.

· Research of TIGRESS application and source code to get a clearer view of the functionality.

· Research of IBM WebSphere portal technology using technical documentation available via internet.
Activities Next Period:

· Creation of portal technology feasibility report template which will be used at the end of the project to transfer our knowledge to the Excellus staff.

· Begin development of initial prototype based on portal research conducted this week.

Issues:

· *RESOLVED* IBM RIT partnership is being renewed.  This is currently an IBM action item. 
· RIT Interim System Administrator works restricted hours and has limited knowledge base with respect to IBM WebSphere products.
Other Notes:

· The current goal is to complete all the groundwork and obtain a preliminary understanding of the problem background, domain, and portal technology.
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