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Project Status Report

Period:
1/31/04 – 2/6/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Initial draft of Overview section of Portal Technology Feasibility Report completed.
· Portlet-to-portlet message sending implemented.  To view demo:

http://129.21.207.95:9081/wps/portal/!ut/p/.cmd/cs/.ce/7_0_A/.s/7_0_CN/_th/J_0_3B/_s.7_0_A/7_0_IR/_s.7_0_A/7_0_CN
Ongoing Items:

· Continued research of TIGRESS application and source code to get a clearer view of the functionality.

· Continued research of IBM WebSphere portal technology using technical documentation available via internet.  Specifically targeting inter-portlet data transfer functionality, interface design, and user permissions.
· Continued work on the Portal Technology Feasibility Report which will be used at the end of the project to transfer our knowledge to the Excellus staff.
Activities Next Period:

· Begin creation of progress presentation.  Including our analysis of the tools, portlet technology, and completion of initial goals. 
Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.
Other Notes:

· The current goal is to prepare and deliver a complete progress report and presentation containing our findings up through 2/17.
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