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Period:
3/6/04 – 3/12/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Scheduled meeting with Excellus staff on Wednesday 3/17 to review the current Tigress application.
· Met with Prof. Lasky to discuss objectives for the next 10 weeks.

Ongoing Items:

· Document written set of objectives for the next 10 weeks.
Activities Next Period:

· Draft the project plan for the second phase of the project.

· Design portal prototype for jTIGRESS system according to the written set of objectives.
Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Future interaction with IBM techs to resolve this problem.
Other Notes:

· The current goal is to prepare and plan activities for the next phase of research and development.
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