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Period:
3/20/04 – 3/26/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Objectives have been finalized and signed off.
· Prototype design has been finalized.

· Prototype iteration 1 development has begun.

· Met with Chris Ryan at Excellus to review the current TIGRESS application in action.

· Teamatic bug tracker has been set up to track our progress on tasks and defects.

Ongoing Items:

· Prototype iteration 1 development should be completed by Sunday.  Upon, completion and inspection, the prototype will be delivered to Excellus as a URL.
Activities Next Period:

· Begin prototype iteration 2 design and development using the objectives and feedback from Excellus to drive the design.
· Begin poster presentation mockup.

Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Future interaction with IBM WebSphere techs to troubleshoot and resolve this problem if this proves to be a show stopper for our development. *New patches have been found and will be applied*
Other Notes:

· The current goal is to implement a prototype (in three iterations) which accomplishes the objectives set by Excellus.
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