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Period:
3/27/04 – 4/2/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Chris Ryan has submitted us a packet of screenshots to help with our general knowledge of the TIGRESS system.
· Met with Dr. Lasky to discuss first iteration feedback and next iteration plans.
· Goals for next iteration:
· Add 2-way communication between portlets.
· Display a family of member info portlets (1 for a CSR, 1 for a web user).
· Further explore look and feel capabilities and limitations.

Ongoing Items:

· Prototype iteration 2 development should be completed by Sunday, 4/11.  Upon, completion and inspection, the prototype will be delivered to Excellus as a URL.
Activities Next Period:

· Continue development on prototype iteration 2 development using the objectives and feedback from Excellus to drive the design.
· Begin poster presentation mockup design.

Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Future interaction with IBM WebSphere techs to troubleshoot and resolve this problem if this proves to be a show stopper for our development. *New patches have been found and will be applied*
Other Notes:

· The current goal is to implement a prototype (in three iterations) which accomplishes the objectives set by Excellus.
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