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Period:
4/2/04 – 4/9/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Iteration 2 will be completed and released on Sunday and is planned to meet the following objectives:
· Added 2-way communication between portlets.
· Display a family of member info portlets (1 for a CSR, 1 for a web user).
· Further research look and feel capabilities and limitations.

· Poster presentation design and content development has begun.

Ongoing Items:

· Developing iteration 2 until Sunday.

· Poster presentation rough draft in development.
Activities Next Period:

· Design and development of iteration 3 based on feedback received from Excellus for iteration 2.
· Further develop poster presentation design.

Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Future interaction with IBM WebSphere techs to troubleshoot and resolve this problem if this proves to be a show stopper for our development. *New patches have been found and will be applied*
Other Notes:

· The current goal is to implement a prototype (in three iterations) which accomplishes the objectives set by Excellus.
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