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Period:
4/10/04 – 4/16/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Received feedback from Dr. Lasky concerning prototype iteration 2.

· Researched and documented the following objectives:
· Current TIGRESS source inspection.

· External LDAP connectivity.

· Look and feel capabilities / limitations.

· Single sign-on capabilities / limitations.

· This documentation will be delivered to Excellus this week after it is reviewed internally by the team.

Ongoing Items:

· Development of prototype iteration 3.

· Poster presentation rough draft in development.
Activities Next Period:

· Finalize prototype iteration 3.
· Further develop poster presentation design.

Issues:

· None at this time.
Other Notes:

· The current goal is to implement a prototype (in three iterations) which accomplishes the objectives set by Excellus.
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