FARA Registry Modularity Document

There are ten modules that constitute a logical business representation for Release 1.0 of the FARA registry project.  

Module 1: Database

Module 2: User authentication / login

Module 3: Data entry view

Module 4: Data Entry Logic 

Module 5: Patient Update

Module 6: Coordinator – Patient Review

Module 7: Admin functionality

Module 8: Querying

Module 9: Registry Auto-maintenance

Module 10: Static Site Content

The purpose of this document is to modularize Release 1.0 for assignment and division of work among the RIT students as well as provide a framework for development progress tracking.

This document needs to be completed as follows:

1. Assign each Release 1.0 “in scope” requirement into the module that is best associated to the requirement.  If a requirement associates to more than one module, add the requirements to all modules that apply (therefore the requirement could be listed twice).

2. For each requirement added provide Requirement Number, Requirement Title, Technical Design Number(or reference), Developer Assigned, Target Date for completing the requirement, Status of working the requirement and indication of whether the requirement was completed and when.

3. Per the defined development progress tracking process the RIT technical leader will provide a development status weekly at the module level.

4. Per the defined development progress tracking process the RIT developers will provide a development status weekly for each assigned requirement.

5. This document needs to be source controlled and will contain a running log of all entries.

The RIT Developers will develop these modules using the following approach:

· Requirements should be worked in order of their importance determined by the FARA customer.  High ranked requirements should be worked before Medium and Medium before Low.  There may be exceptions to this if working one requirement also completes other requirements.

· Module 1: Database needs to be started immediately.  One developer should be assigned to do this independently (Developer #1).

· As Developer #1 is working on Module 1, Developers #2, and #3 will be working on Module 9: Data Entry View and Module 8: Patient Update (respectively).

· As this is occurring, Developer #4 will be able to begin developing Module 7: Querying. Developer #4 will be working on this module throughout the produce phase. As parts of Modules 8 and 9 are developed, Developer #4 will also work on Module 10: Data Entry Logic (Developer #4).

· Once Developer #1 finishes Module 1: Database they will immediately start working on Module 3: User Authentication (Developer #1).

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 4: Registry Auto-Maintenance (Developer #1).

· As Developers #2 and #3 finish their respective modules, Developer #2 will begin work on Module 2, while Developer #3 will work on Module 5: Registry Coordinator.

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 6: Admin (Developer #1).

The following areas have been identified as high risk areas for development.  This means that they could be challenging to complete or will take a considerable amount of time.  To mitigate these risks the RIT students must address their development as soon as possible – before other lower risk requirements.

A. Querying Flexibility (use of conditions)

B. E-Mailing with .Net

C. Business Rules – there are a lot of business rules of  this project and the Validator in .Net will be used to code these rules

D. Documentation for Business Process Not delivered in Release 1.0 – Administrator Role, Ongoing Development Support etc.

Module 1 Database

	Module 1 - Database - Development Status

	03/20/2006 – The module is approximately 70% complete. The database and scripts are done, stored procedures are started.

03/23/2006 – The module is complete.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	003/20/06 – Estimated 70% complete. Created the database and populated it with some initial data. Created script to make tables and populate them. Started work on the stored procedures.

03/23/06 – 100% complete. 


Module 2 User Authentication / Login

	Module 2 – User Authentication/Login - Development Status

	03/20/2006 – This module is not scheduled to start until later this week, so no progress has been made on it.

03/23/2006 – This module will not be started until tomorrow. No progress has been made yet.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.026.000
	Password specifics
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.027.000
	Stronger password requirements for RC/Admin
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.028.000
	User lockout after attempting to login # of times
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.029.000
	Retrieving authentication information via email
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F11.031.000
	Administrator can reset passwords
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F17.045.000
	All Account Types Log In through the same interface
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F17.045.001
	Authentication Method Leads to correct screen based on Account Type
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	


Module 3 data Entry View 

	Module 3 – Data Entry View -  Development Status

	03/17/2006 – Overall this module is 45%-50% complete. UI components have been made. Remaining work is dependent on the completion of module 1.

03/23/2006 – This module is about 70% complete.  Now that the database is complete, the remaining work should be finishing on time.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All pages were created with what is currently in this document.  Document needs to be updated to reflect international fields.  However, because I consider this to also include the functionality behind these fields I would estimate that I am 25% complete.

03/23/06 – I worked some more this week on updating some fields and mapping them back to database elements and creating session variables.  The fields on the UI are all complete now.  I would estimate that I am not about 50% complete.  

This week I also made sure the pages were all browser compatible and fixed the issues we were having with Firefox.

	F6.009.000
	International Patients Accounted For
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: All of the fields have been finalized and are finished.  I only need to set up the fields so that they change the region label based on the country.  And the underlying functionality needs to be implemented.  Estimated 25% complete.

	F11.024.000
	Email address is the userid
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: I am unsure of how to do this.  

	F14.036.000
	Each field shall have an instruction
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All fields in the Field Attributes.xls file have instructions.  I only need to add them for international patients.  Estimated 90% complete.

03/23/06 This is finished.  100% complete.

	F14.038.000
	Context Help
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – The popup window is there.  I just have to figure out how to reference tooltips in one page from another and if I can do that.  Estimated 25% complete.

03/17/06 The Context Help has been created for all of the data entry view pages.  I only need to add the logic so that for each page only the context help for that page shows up.  I also need a few page descriptions for the other pages.  Estimated 75% complete.

	F15.040.000
	Printable Confirmation Screen
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	The confirmation screen is finished.  It just needs the logic that will allow it to be dynamic.  Then I just need to add the print button.  Estimated: 75% complete.

	D5.050.000
	Screens easy to read and uncluttered
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: 100% complete.

	D5.052.000
	Site has navigation/progress indicator
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to change the progress indicator based upon the suggestions given to me in the UI Review but it has been created.  Estimated 50% complete.

03/23/06: This is finished.  100% complete.

	D1.049.000
	Information entered in multiple screens
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to break up the clinical information into two screens otherwise this is finished.  Estimated 85% complete.

03/17/06: This is finished.  100% complete.

	F13.034.000
	Read Only Fields are Grayed-out
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	

	D5.055.000
	Buttons on the page will have directional arrows 
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: This is finished: 100% complete.


Module 4 data Entry Logic

	Module 4 – Data Entry Logic -  Development Status

	03/17/2006 – This module is not scheduled to start until after the status reporting date. One requirement has been satisfied through the UI review.

03/23/2006 – This module is about 60% complete. Validators are mostly done. Remaining work is mostly dependent on database and session state information. This is

                      progressing on-time.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F3.003.000
	HIPAA Acceptance a Must
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/17/06 – per discussion during the User Interface review today: A Patient will accept by choosing the accept button and going to the next page, and decline by canceling all together or clicking back, which will end his or her progress.  

This changes the design of this requirement, making a validation on a users selection to determine the next webpage location not necessary.

	F4.005.000
	Guardian Age Check
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Intend to try using compareValidator.  May need to create custom validator, because have to convert from date of birth to age, or compare date of birth date to current date minus 18 years.  10% Complete

	F6.010.000
	Validation Page-by-Page
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Validators are in place, and mostly working (need to test regular expression based validators some more)  Need to change screen layout to incorporate error summary.  Would like to review visuals of validation.  85% Complete.

	D5.053.000
	Cancelling will cause a loss of previously entered information
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Need to double check how data is being saved for data entry view pages before completing this task.  0%

	F11.023.000
	Authentication Fields Entered Twice
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Required field validator for each, and a Compare Validator used to make sure the values are equal.  100% Complete.


Module 5 Patient Update

	Module 5 – Patient Update -  Development Status

	03/17/2006 – This module is approximately 30% complete.

03/23/2006 – This module is approximately 30% complete. Most work is deferred until completion of module 3.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F9.018.000
	Patients Actively Confirm Information Up to Date
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 40% complete; confirmation screen has been created and linked to Registry Coordinator pages.

	F11.025.000
	Email address update can be changed to userid
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	


Module 6 Coordinator – Patient Review

	Module 6 – Coordinator – Patient Review - Development Status

	003/17/2006 – This module is approximately 40% complete. This is on time.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.011.000
	Patient Pending List
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 60% complete; UI piece completed but need to integrate with database to populate list with data from the database.

	F6.011.001
	Message with Number of Pending Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 90% complete; the only thing left to do is populate the actual number of patients pending in this text with the number in the database.

	F5.006.000
	Change Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 5% complete; UI component realized.

	F5.007.000
	Communication Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F6.012.000
	Registry Coordinator Approves New Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	

	F7.013.000
	Registry Coordinators perform Patient Lookups
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 50% complete.  UI approval screens created (Patient Lookup page), but need to interface with the database for actual values.

	F11.030.000
	Registry Coordinators can disable accounts
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 30% complete.  UI components realized, but need to work on logistics of disable and database interaction.

	F13.035.000
	Registry Coordinators can edit any patient field
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 20% complete; UI components realized.

	D5.054.000
	Mechanism for RC/Admin navigation of site
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 40% complete; created tabs for navigation of pages but need to look into setup of pages further.


Module 7 Admin Functionality

	Module 7 – Admin Functionality -  Development Status

	03/17/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/23/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.031.000
	Administrator can reset passwords
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	

	F17.043.000
	Adminstrator Manages All Types of Accounts
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	


Module 8 Querying

	Module 8 - Querying -  Development Status

	03/17/2006 – Approximately 35% complete. UI components have been made, back-end components need to be finished. This is on time.

03/17/2006 – Approximately 60% complete. Work needs to be made to integrate with database. This is on time.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F7.014.000
	Querying the Registry
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 Completed Initial User Interface for the Querying Screen and the Results.  Must incorporate results of the discussion

3/23/06 Incorporated UI Changes.  UI 100% Complete for Querying.  Validation Controls added and tested.   Requirement 70% Complete

Remaining tasks

· Generate Country, Region and Referral List based on values in the database

· Query database

· Investigate scrollbar on data grid, if so then include all columns of results

· Print Results

	F8.017.000
	Query Results can be Export to Excel
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 during the User Interface discussion it was suggested to include what the query was into the results when exported if this is easily completed. 


Module 9 Registry Auto-maintenance

	Module 9 – Registry Auto-maintenance - Development Status

	03/17/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/23/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F10.020.000
	Annual Email Reminder
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.021.000
	3 Consecutive Email Reminders
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.022.000
	Automatic Account Disabling
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	


Module 10 Static Site Content

	Module 10 – Static Site Content – Development Status

	03/17/2006 – This is approximately 98% complete. This is ahead of schedule.

03/17/2006 – This is approximately 99% complete. This is ahead of schedule.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F2.002.000
	General Information about Registry on Site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	F3.004.000
	Explanation Page for HIPAA Decline
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/23/06: I just need to link in the page.

Estimated: 75% complete.

	F4.005.001
	Error Page for Invalid Guardian Age
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/23/06: I need to determine how the age is being computed based on the date of birth before I can link in this page.  I also need to add the warning message.   The page has been completed though.  Estimated: 75% complete.

	F16.042.000
	Links/News/Educational Resources on Home Page
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I only need to finish the links popup for the footer.  The links on the home page are finished.  Estimated 75% complete.

03/23/06: Finished: 100% complete.

	F9.019.000
	Home Page Reminders
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	D6.056.000
	Header/footer is similar to FARA site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I need to finish the popup windows for the Help, Links, and Contact Us Links.  Estimated 75% complete.

03/23/06: Again, the popup window for the help just needs the logic to make it page specific.  Estimated: 95% complete.

	F14.037.000
	Email link
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: Email links are present on all pages but the Informed Consent Error Screen which has yet to be implemented.  Estimated 95% complete.

03/23/06: Finished: 100% complete.


