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1.  Overview

	Introduction

	System Testing is performed to ensure that a system has been integrated correctly and is ready for User Acceptance Testing.  The System Test Plan document pulls together the process by which System Testing will be conducted.  This document includes schedule, references to test cases, test process, defect tracking process and resource information.  


	Purpose

	To document the process and schedule for System Testing


2. General Information

	Solution Name

	FARA Patient Registry


	Scope

	Refer to FARA Registry Project Scope.doc


	Objectives

	1. To test the full integretaion of the FARA Patient Registry

2. To ensure all technical issues have been resolved

3. To prepare for User Acceptance Testing


The Testing Team will be following the FARA Patient Registry Release 1.0. 

	Milestones

	Description
	Scheduled Delivery

	Create System Testing Plan
	04/20/06

	Create System Test Cases
	04/20/06

	Review System Test Cases
	04/22/06

	Update System Test Cases (if necessary)
	04/26/06

	System Testing Kick Off
	04/26/06 
	4:30-6:00pm

	Create System Test Data
	04/27/06

	Execute System Test Cases (first run through)
	04/28/06 - 05/02/06

	Document/Track/Retest any defects/issues
	04/28/06 - 05/07/06

	Testing Defect Fixes
	04/29/06 – 05/07/06

	System Testing Status Meeting
	05/01/06
	5:30-6:30

	System Testing Status Meeting
	05/04/06
	12:30-1:30

	Full Regression Testing of Defect Fixes Complete
	05/06/06

	System Testing Complete
	05/07/06

	System Testing Signoff
	05/07/06


	Test Environment

	Place an X beside the selection that is applicable. If ‘other’ explain below.

Platform:
x_Windows 2000                  x_Unix
x_Other 

Web Application.  Platform Independent

System implemented in Model Office Environment within service provider, WebhostForLife
URL: www.webhost4life.com\registry\page.aspx
Will be confirmed in announcement signaling the start of testing
Networking: Any special network requirements

Targeted browsers: Internet Explorer 4.x, Mozilla 1.7, and Firefox 1.5



	Reference Documents

	1. FARA Registry Project Scope.doc

2. System_Test_Cases.doc

3. p_FARA_Registry_SystemTest_Process. doc

4. p_FARA_Registry_Testing_Defect_Resol. Doc

All documents located at the following URL - http://www.se.rit.edu/~cortez/



	Assumptions

	1. Testers will have access to RIT Project Website

2. Unit Testing for Project is complete prior to testing start

3. System is ready for System Testing on time

4. System Testing Environment is built prior to testing start


	Risks / Constraints

	1. Testing is being performed by two organizations, EDS personel and RIT students.

a. Coordination of when sections are either being tested, or issues are being resolved


3. Test Cases

	Test Case Information

	System Test cases for the FARA Patient Registry 1.0 are located on the RIT Website http://www.se.rit.edu/~cortez/index.php

Documents >> System Testing >> FARA Registry System Test Cases.doc
Status of System Test Cases will be tracked in the assignment spreadsheet, also located on the Website http://www.se.rit.edu/~cortez/index.php

Documents >> System Testing >> FARA Registry System Testing Assignments.xls
 


4. Testing Approach

	Test Case Development Strategy

	System testing will start April 28th.  Before the end of the day May 2nd all testers should have completed a complete run through of their assigned test cases.  Another full run through, with new defect fixes in place should be completed before the end of the day May 6th.  Testers will also work with the developers helping in both recreating identified defects and in testing deploy defect fixes.

The Testing Environment will be unavailable daily between 7:00 and 8:00 am.  This down time is for the implementation of defect fixes.  All documentation will also be updated on the website at this time, in addition to the sending out of the daily status report.  If other outages need to occur (for instance, to remedy a system crippling failure) an email message will be sent out notifying testers prior to the outages start, and then when the outage is complete.

Testers are responsible for providing the Quality Assurance Manager with a status by 5pm for each test case executed and a status of pass/fail/defects.  Email farapatientregistrytest@gmail.com with subject “System Test Report”.  

The Quality Assurance Manager is responsible for daily status reports on the progress of testing via email to the project team, and updating the system test status log.

Two Status Meetings will be held (see above for dates and times) to discuss progress, issues and large defects.
The Following is for Reference Purposes only, and is not necessary information for participants executing System Test Cases

System Testing will be carried out using a core of test cases developed and written based on documented Detail Requirements, Design following the FARA Registry Project System Test process located on the RIT Website http://www.se.rit.edu/~cortez/index.php

Documents >> System Testing >> p_FARA_Registry_SystemTest_Process.doc
The test cases must contain adequate detail and include step-by-step instructions on how to use the tool(s) and the expected results at each step.  This includes specific testing related to profile types, data migration as it pertains to specific requirements, and using the appropriate amount of data to test performance (i.e., specific number of records).  It is important that the test cases include all the information necessary for completing the testing so they can be leveraged in UAT testing.  The test case form has been provided offline.
All cases will be reviewed by the Testing Team with additional resources (i.e., Technical Leader, Developer, EDS mentors) to ensure that all aspects of the FARA Patient Registry Release 1.0 requirements are thoroughly tested.  This will help ensure that they are consistent, and any data inconsistencies/corruption is identified and resolved.  This will also reduce the risk of not identifying issues due to steps being missed.


5. Defect Discovery & Resolution

	Test Case Defect Discovery and Resolution

	When a question or problem defect has been determined to be an issue, this needs to be reported by following FARA Patient Registry System Testing Defect Resolution Process.  This process is located on the RIT Website http://www.se.rit.edu/~cortez/index.php
Documents >> System Testing >> p_FARA_Registry_Testing_Defect_Resol.doc


6. Resources

	Resource Requirements

	The resource requirements to undertake the preparation and execution of System Testing will be as indicated:

· EDS Testers

· RIT- EDS Mentor Testers

· RIT Testers

· DBA
· Model Office Environment


	Resource Types

	Below is the listing of the number resources required for FARA Patient Registry Release 1.0 System Testing, skill sets needed, and time frame required meet the testing requirements.

	Resource Type
	Number Required
	Skill Sets
	Time Needed

	EDS Testers
	Minimum 2
	Knowledge in:

Web applications, ASP.NET 2.0, C#, Microsoft .net 2.0, Visual Web developer 2005
	Duration of testing*

	RIT- EDS Mentor Testers
	3
	
	Duration of testing*

	RIT Testers
	4
	
	Duration of testing*

	DBA
	1
	Knowledge in:

Microsoft SQL Server
	Duration of testing*
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