FARA Registry Modularity Document

There are ten modules that constitute a logical business representation for Release 1.0 of the FARA registry project.  

Module 1: Database

Module 2: User authentication / login

Module 3: Data entry view

Module 4: Data Entry Logic 

Module 5: Patient Update

Module 6: Coordinator – Patient Review

Module 7: Admin functionality

Module 8: Querying

Module 9: Registry Auto-maintenance

Module 10: Static Site Content

The purpose of this document is to modularize Release 1.0 for assignment and division of work among the RIT students as well as provide a framework for development progress tracking.

This document needs to be completed as follows:

1. Assign each Release 1.0 “in scope” requirement into the module that is best associated to the requirement.  If a requirement associates to more than one module, add the requirements to all modules that apply (therefore the requirement could be listed twice).

2. For each requirement added provide Requirement Number, Requirement Title, Technical Design Number(or reference), Developer Assigned, Target Date for completing the requirement, Status of working the requirement and indication of whether the requirement was completed and when.

3. Per the defined development progress tracking process the RIT technical leader will provide a development status weekly at the module level.

4. Per the defined development progress tracking process the RIT developers will provide a development status weekly for each assigned requirement.

5. This document needs to be source controlled and will contain a running log of all entries.

The RIT Developers will develop these modules using the following approach:

· Requirements should be worked in order of their importance determined by the FARA customer.  High ranked requirements should be worked before Medium and Medium before Low.  There may be exceptions to this if working one requirement also completes other requirements.

· Module 1: Database needs to be started immediately.  One developer should be assigned to do this independently (Developer #1).

· As Developer #1 is working on Module 1, Developers #2, and #3 will be working on Module 9: Data Entry View and Module 8: Patient Update (respectively).

· As this is occurring, Developer #4 will be able to begin developing Module 7: Querying. Developer #4 will be working on this module throughout the produce phase. As parts of Modules 8 and 9 are developed, Developer #4 will also work on Module 10: Data Entry Logic (Developer #4).

· Once Developer #1 finishes Module 1: Database they will immediately start working on Module 3: User Authentication (Developer #1).

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 4: Registry Auto-Maintenance (Developer #1).

· As Developers #2 and #3 finish their respective modules, Developer #2 will begin work on Module 2, while Developer #3 will work on Module 5: Registry Coordinator.

· Once Developer #1 finishes Module 3: User Authentication they will immediately start working on Module 6: Admin (Developer #1).

The following areas have been identified as high risk areas for development.  This means that they could be challenging to complete or will take a considerable amount of time.  To mitigate these risks the RIT students must address their development as soon as possible – before other lower risk requirements.

A. Querying Flexibility (use of conditions)

B. E-Mailing with .Net

C. Business Rules – there are a lot of business rules of  this project and the Validator in .Net will be used to code these rules

D. Documentation for Business Process Not delivered in Release 1.0 – Administrator Role, Ongoing Development Support etc.

Module 1 Database

	Module 1 - Database - Development Status

	03/20/2006 – The module is approximately 70% complete. The database and scripts are done, stored procedures are started.

03/23/2006 – The module is 100% complete.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	003/20/06 – Estimated 70% complete. Created the database and populated it with some initial data. Created script to make tables and populate them. Started work on the stored procedures.

03/23/06 – 100% complete. 


Module 2 User Authentication / Login

	Module 2 – User Authentication/Login - Development Status

	03/20/2006 – This module is not scheduled to start until later this week, so no progress has been made on it.

03/23/2006 – This module will not be started until tomorrow. No progress has been made yet.

03/30/2006 – This module is 20% complete. Work has been deferred as database was higher priority. The completion date was (with EDS approval) pushed back a day so that there would be a Saturday available to complete work. This module will be on-time and ready for the review.

04/06/06 – This module is 60% complete. Tweaking and/or polishing needs to be done with the UI. Work will finish Saturday.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.026.000
	Password specifics
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 – 100% complete. Passwords are validated based on rules in the fields doc/requirements/design.

	F11.027.000
	Stronger password requirements for RC/Admin
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 – 100% complete. Passwords are validated based on rules in the fields doc/requirements/design.

	F11.028.000
	User lockout after attempting to login # of times
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 – 0%, I need to research this tonight.

04/06/06 – 50% complete.  Lockout function is in place.

	F11.029.000
	Retrieving authentication information via email
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 – 0%, I need to research this tonight.

04/06/06 – 50% complete. Password reset function is in place.

	F11.031.000
	Administrator can reset passwords
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 – 0%, I need to research this tonight.

04/06/06 – 50% complete. Password reset function is in place.

	F17.045.000
	All Account Types Log In through the same interface
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 - 100% complete. One login page for everyone.

	F17.045.001
	Authentication Method Leads to correct screen based on Account Type
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	03/30/06 - 75% complete, page redirects based on account level, need to connect to database for login.

04/06/06 – 100% complete.


Module 3 data Entry View 

	Module 3 – Data Entry View -  Development Status

	03/17/2006 – Overall this module is 45%-50% complete. UI components have been made. Remaining work is dependent on the completion of module 1.

03/23/2006 – This module is about 70% complete.  Now that the database is complete, the remaining work should be finishing on time.

03/30/2006 – This module is 97% complete. Remaining work just needs help plugging into database. This is on-time.

04/06/06 – This module is 100% complete.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.008.000
	All fields documented in FieldAttributes.xls
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All pages were created with what is currently in this document.  Document needs to be updated to reflect international fields.  However, because I consider this to also include the functionality behind these fields I would estimate that I am 25% complete.

03/23/06 – I worked some more this week on updating some fields and mapping them back to database elements and creating session variables.  The fields on the UI are all complete now.  I would estimate that I am not about 50% complete.  

This week I also made sure the pages were all browser compatible and fixed the issues we were having with Firefox.

03/30/06 – I only need to hook in the data objects that Steve is working on.  And I have one bug I need to fix before this is complete.  I plan to ask Prof. Wu and possibly John for help on it.  It seems that when new patients go back to review their information and make changes those changes are being lost somehow…

I am about 95% complete.

04/06/06 – Finished 100% complete.

	F6.009.000
	International Patients Accounted For
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: All of the fields have been finalized and are finished.  I only need to set up the fields so that they change the region label based on the country.  And the underlying functionality needs to be implemented.  Estimated 25% complete.

03/30/06: I have international patients accounted for and am pulling items from the database.  100% complete

	F11.024.000
	Email address is the userid
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: I am unsure of how to do this.

03/30/06: I have figured out how to do this and just have to plug it in.  99% complete.  

04/06/06: 100% complete.

	F14.036.000
	Each field shall have an instruction
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – All fields in the Field Attributes.xls file have instructions.  I only need to add them for international patients.  Finished 100% complete.

03/23/06 This is finished.  100% complete.

	F14.038.000
	Context Help
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06 – The popup window is there.  I just have to figure out how to reference tooltips in one page from another and if I can do that.  Estimated 25% complete.

03/17/06 The Context Help has been created for all of the data entry view pages.  I only need to add the logic so that for each page only the context help for that page shows up.  I also need a few page descriptions for the other pages.  Estimated 75% complete.

03/30/06: I have the page descriptions I only need to add the logic for the pages that are not data entry view pages (included in this module).  So I’m 99% complete.

04/06/06: 100% complete.

	F15.040.000
	Printable Confirmation Screen
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: The confirmation screen is finished.  It just needs the logic that will allow it to be dynamic.  Then I just need to add the print button.  Estimated: 75% complete.

03/30/06: I tested this today and it works.  100% complete.

	D5.050.000
	Screens easy to read and uncluttered
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: 100% complete.

	D5.052.000
	Site has navigation/progress indicator
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to change the progress indicator based upon the suggestions given to me in the UI Review but it has been created.  Estimated 50% complete.

03/23/06: This is finished.  100% complete.

	D1.049.000
	Information entered in multiple screens
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/17/06: I need to break up the clinical information into two screens otherwise this is finished.  Estimated 85% complete.

03/17/06: This is finished.  100% complete.

	F13.034.000
	Read Only Fields are Grayed-out
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/30/06: I have implemented the graying out functionality for when the demographics screen when user decides that they have the same address as their guardian.  The rest is really a patient review requirement.  So for this module 100% complete.

	D5.055.000
	Buttons on the page will have directional arrows 
	
	Steven Coad
	Sandy Morris
	Sandy Morris, Steven Coad
	03/23/06: This is finished: 100% complete.


Module 4 data Entry Logic

	Module 4 – Data Entry Logic -  Development Status

	03/17/2006 – This module is not scheduled to start until after the status reporting date. One requirement has been satisfied through the UI review.

03/23/2006 – This module is about 60% complete. Validators are mostly done. Remaining work is mostly dependent on database and session state information. This is

                      progressing on-time.

03/30/2006 – This module is 100% complete.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F3.003.000
	HIPAA Acceptance a Must
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/17/06 – per discussion during the User Interface review today: A Patient will accept by choosing the accept button and going to the next page, and decline by canceling all together or clicking back, which will end his or her progress.  

This changes the design of this requirement, making a validation on a users selection to determine the next webpage location not necessary.

03/30/06 - 100% Complete

	F4.005.000
	Guardian Age Check
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Intend to try using compareValidator.  May need to create custom validator, because have to convert from date of birth to age, or compare date of birth date to current date minus 18 years.  10% Complete

03/30/06 – Created Function for this and test page.  Function must be pasted in “code behind the page” though because cannot figure out how to import other classes.  100% Complete*

	F6.010.000
	Validation Page-by-Page
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Validators are in place, and mostly working (need to test regular expression based validators some more)  Need to change screen layout to incorporate error summary.  Would like to review visuals of validation.  85% Complete.

03/30/06 – Validators 100% complete

	D5.053.000
	Cancelling will cause a loss of previously entered information
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Need to double check how data is being saved for data entry view pages before completing this task.  0%

03/30/2006 – Wrote method that clears all session variables.  Function must be pasted in “code behind the page” though because cannot figure out how to import other classes.  100% Complete*

	F11.023.000
	Authentication Fields Entered Twice
	
	Sandy Morris
	Elaine Simone
	Elaine Simone, Sandy Morris
	03/23/06 – Required field validator for each, and a Compare Validator used to make sure the values are equal.  100% Complete.


Module 5 Patient Update

	Module 5 – Patient Update -  Development Status

	03/17/2006 – This module is approximately 30% complete.

03/23/2006 – This module is approximately 30% complete. Most work is deferred until completion of module 3.

03/30/2006 – This module is approximately 60% complete. Remaining work is heavily database dependent. This is on-time.

04/06/06 – This module is approximately 97% complete. Work will finish on Saturday.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F9.018.000
	Patients Actively Confirm Information Up to Date
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 40% complete; confirmation screen has been created and linked to Registry Coordinator pages.

3/23/06: Estimated 40% complete; confirmation screen has been created and linked to Registry Coordinator pages.

3/30/06: Estimated 60% complete; still need to utilize database components which just became available.

4/6/06: 97% complete; still needs to be tested.  Will be completed on-time for review.

	F11.025.000
	Email address update can be changed to userid
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/23/06: I’ve done some research on this, but am unsure of how to do this.

3/30/06: Estimated 60% complete.  After getting some help from John on a different way to do this, the UI components are all completed and now I just need to interface with the database when those components are available.

4/6/06: Estimated 97% complete; still needs to be tested.  Will be completed on-time for review.

	Req TBD
	User declines informed consent; alert pops up to inform them and their account is set to disabled
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	4/6/06: New; estimated 97% completed; pending testing.  Will be completed on-time for review.


Module 6 Coordinator – Patient Review

	Module 6 – Coordinator – Patient Review - Development Status

	03/17/2006 – This module is approximately 40% complete. This is on time.

03/30/2006 – This module is approximately 60% complete. Remaining work is dependent on database. This module is on time.

04/06/06 – This module is approximately 88% complete. 




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F6.011.000
	Patient Pending List
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 60% complete; UI piece completed but need to integrate with database to populate list with data from the database.

3/23/06: Estimated 70% complete.

3/30/06: Estimated 70% complete; need database components.

4/6/06: Estimated 90% complete; needs testing.  Will be completed on-time for review.

	F6.011.001
	Message with Number of Pending Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 90% complete; the only thing left to do is populate the actual number of patients pending in this text with the number in the database.

3/23/06: Estimated 90% complete.

3/30/06: Estimated 90% complete; need database components.

4/6/06: Estimated 98% complete; need testing.  Will be completed on-time for review.

	F5.006.000
	Change Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 5% complete; UI component realized.

3/23/06: Estimated 5% complete.

3/30/06: Estimated 5% complete; need database components.

4/6/06: Estimated 85% complete; needs testing.  Will be completed on-time for review.

	F5.007.000
	Communication Log
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/23/06: Estimated 5% completed.

3/30/06: Estimated 5% completed; need database components.

4/6/06: Estimated 85% complete; needs testing.  Will be completed on-time for review.

	F6.012.000
	Registry Coordinator Approves New Patients
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/23/06: Estimated 10% completed; UI component in place.

3/30/06: Estimated 10% completed; need database components.

4/6/06: Estimated 90% complete; needs testing and integration with new patient logic (Module 3).  Will be completed on-time for review.

	F7.013.000
	Registry Coordinators perform Patient Lookups
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 50% complete.  UI approval screens created (Patient Lookup page), but need to interface with the database for actual values.

3/23/06: Estimated 50% complete.

3/30/06: Estimated 70% complete; session variables have been created to use for lookups as soon as I know how to use the database components with them.

4/6/06: Estimated 85% complete; needs testing and database integration, as well as validation (Module 4).  Will be completed on-time for review.

	F11.030.000
	Registry Coordinators can disable accounts
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 30% complete.  UI components realized, but need to work on logistics of disable and database interaction.

3/23/06: Estimated 30% complete.

3/30/06: Estimated 30% complete; need database components.

4/6/06: Estimated 90% complete; needs testing.  Will be completed on-time for review.

	F13.035.000
	Registry Coordinators can edit any patient field
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 20% complete; UI components realized.

3/23/06: Estimated 25% complete.

3/30/06: Estimated 50% complete; RCs should be able to edit any patient field as soon as those patient fields are truly editable by using database components.

4/6/06: Estimated 95% complete; needs testing and integration with existing edit logic (Module 3).  Will be completed on-time for review.

	D5.054.000
	Mechanism for RC/Admin navigation of site
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	3/17/06: Estimated 40% complete; created tabs for navigation of pages but need to look into setup of pages further.

3/23/06: Estimated 40% complete.

3/30/06: Estimated 60% complete.  Tabs are now standard along with the rest of the pages, but templates for headers/footers need to be integrated.

4/6/06: Estimated 99% complete; only remaining task is to link to Query pages (Module 8) when the Query pages become available.  Will be completed on-time for review.

	Requirement TBD
	Coordinator needs mechanism to delete non-approved patients from the pending list
	
	Sandy Morris
	Tracy Rericha
	Tracy Rericha, Sandy Morris
	4/6/06: New; estimated 98% complete; needs to be tested.  Will be completed on-time for review.


Module 7 Admin Functionality

	Module 7 – Admin Functionality -  Development Status

	03/17/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/23/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/30/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

04/06/06 – This module is approximately 65% complete. This will be completed on Saturday.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F11.031.000
	Administrator can reset passwords
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	04/06/06 – 50% complete. Under-the-hood functions are in place, UI needed.

	F17.043.000
	Adminstrator Manages All Types of Accounts
	
	Tracy Rericha
	Steven Coad
	Steven Coad, Tracy Rericha
	04/06/06 -100% complete.


Module 8 Querying

	Module 8 - Querying -  Development Status

	03/17/2006 – Approximately 35% complete. UI components have been made, back-end components need to be finished. This is on time.

03/17/2006 – Approximately 60% complete. Work needs to be made to integrate with database. This is on time.

03/30/2006 – Approximately 70% complete. This module is on-time.\
04/06/06 – Approximately 85% complete.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F7.014.000
	Querying the Registry
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 Completed Initial User Interface for the Querying Screen and the Results.  Must incorporate results of the discussion

3/23/06 Incorporated UI Changes.  UI 100% Complete for Querying.  Validation Controls added and tested.   Requirement 70% Complete

03/30/06 Completed Research on how to print query results.  Need to implement and test.   75% Complete

04/06/06 Need to setup connection to database.  Looking over Steve’s stored procedures to do this.  Need to test possible printing solution.  80% Complete

Remaining tasks

· Generate Country, Region and Referral List based on values in the database

· Query database

· Investigate scrollbar on data grid, if so then include all columns of results

· Print Results

	F8.017.000
	Query Results can be Export to Excel
	
	Steven Coad
	Elaine Simone
	Elaine Simone, Steven Coad
	3/17/06 during the User Interface discussion it was suggested to include what the query was into the results when exported if this is easily completed. 

03/30/06 Completed Research on methods to Export query results to Excel.  Need to implement and test.   25% Complete

04/06/06 Exporting to Excel is working in prototype.  Need to implement with out database.  Depends on the querying functionality setup.  90% Complete


Module 9 Registry Auto-maintenance

	Module 9 – Registry Auto-maintenance - Development Status

	03/17/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/23/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

03/30/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.

04/06/2006 – This module is not scheduled to begin at the time of the status report so no progress has been made.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F10.020.000
	Annual Email Reminder
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.021.000
	3 Consecutive Email Reminders
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	

	F10.022.000
	Automatic Account Disabling
	
	Elaine Simone
	Steven Coad
	Steven Coad, Elaine Simone
	


Module 10 Static Site Content

	Module 10 – Static Site Content – Development Status

	03/17/2006 – This is approximately 98% complete. This is ahead of schedule.

03/17/2006 – This is approximately 99% complete. This is ahead of schedule.

03/17/2006 – This module is 100% complete. This is ahead of schedule.




	Req #
	Req. Title
	Tech Des #
	Approver
	Responsible Person
	Participants in Task
	Date and Progress Status

	F2.002.000
	General Information about Registry on Site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	F3.004.000
	Explanation Page for HIPAA Decline
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/23/06: I just need to link in the page.

Estimated: 75% complete.

03/30/06: Finished: 100% complete.

	F4.005.001
	Error Page for Invalid Guardian Age
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/23/06: I need to determine how the age is being computed based on the date of birth before I can link in this page.  I also need to add the warning message.   The page has been completed though.  Estimated: 75% complete.

03/30/06: Finished: 100% complete.

	F16.042.000
	Links/News/Educational Resources on Home Page
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I only need to finish the links popup for the footer.  The links on the home page are finished.  Estimated 75% complete.

03/23/06: Finished: 100% complete.

	F9.019.000
	Home Page Reminders
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: 100% complete.

	D6.056.000
	Header/footer is similar to FARA site
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: I need to finish the popup windows for the Help, Links, and Contact Us Links.  Estimated 75% complete.

03/23/06: Again, the popup window for the help just needs the logic to make it page specific.  Estimated: 95% complete.

03/30/06: Finished: 100% complete.

	F14.037.000
	Email link
	
	Tracy Rericha
	Sandy Morris
	Sandy Morris, Tracy Rericha
	03/17/06: Email links are present on all pages but the Informed Consent Error Screen which has yet to be implemented.  Estimated 95% complete.

03/23/06: Finished: 100% complete.


