Topic One: Review of Requirements
F1 – add note about secure entry (https?), and findable by search engine

Action item – get primer info from Jen
F3 – if they decline, they cannot enter information; the acceptance must be stored in the database for future reference

F5 – remove, this is a detail of F4

F7 – change to a design requirement

F8 – revise language for clarity

P1 – change to a design requirement

P2 – change to a physical requirement

P3 – change to a functional requirement

P4 – change to a functional requirement

P5 – change to a functional requirement

P6 – change to a functional requirement

P7 – change to a functional requirement

P8 – change to a functional requirement

P9 – remove

Performance: accessible by various browsers

Interface: PI1 change to an interface requirement

Merge I1 and P1

I3, I4, I6, I7 change to a functional requirement

I5 – change to a design requirement

Add to design: registry coordinators have their own UI to provide their additional functionality

PI – no constraints for date and time of deployment

PI – successful completion of UAT testing (approval from the FARA board)

PI – training/user manual materials

PI – dry run to the model office

PI – architectural design will dictate the PI requirements

Action item: set a milestone for architecture being chosen

Complete the architectural design (EDS responsibility) by the end of the business design finalization

Action items: remove overlap in schedule

                       extend testing during RIT stuff

                       May 19th will be implementation day

