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Period:
1/17/04 – 1/23/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· IBM WebSphere Application Server configured.
· IBM WebSphere Portal Toolkit partially installed.  Portal development can begin.  Portal testing is dependent on the installation of WebSphere Portal.

Ongoing Items:

· Complete installations of WebSphere Portal on the server machine and Toolkit on client machines (pending delivery of RAM).

· Continued research of TIGRESS application and source code to get a clearer view of the functionality.

· Continued research of IBM WebSphere portal technology using technical documentation available via internet.
· Continued work on the portal technology feasibility report which will be used at the end of the project to transfer our knowledge to the Excellus staff.

Activities Next Period:

· Begin development of initial prototype pending Portal Toolkit installation.

Issues:

· *RESOLVED* Permanent RIT Interim System Administrator has been hired and is readily available.
· Server machine has 256KB RAM and must be upgraded to accommodate WebSphere Portal.  This should be delivered today.
Other Notes:

· The current goal is to complete software installations and produce an initial portal application by the end of next week.
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