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Period:
1/26/04 – 1/30/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· IBM WebSphere Portal Toolkit installed on all client machines.

· IBM WebSphere Portal Server installed on the server machine.
· Initial portal application developed and installed.  To access go to:
http://129.21.207.95:9081/wps/portal/!ut/p/.cmd/cs/.ce/7_0_A/.s/7_0_CI/_th/J_0_3B/_s.7_0_A/7_0_6Q/_s.7_0_A/7_0_CI
Ongoing Items:

· Continued research of TIGRESS application and source code to get a clearer view of the functionality.

· Continued research of IBM WebSphere portal technology using technical documentation available via internet.
· Continued work on the portal technology feasibility report which will be used at the end of the project to transfer our knowledge to the Excellus staff.
Activities Next Period:

· Begin development of initial prototype which will exhibit the functionality of portlet intercommunication.

Issues:

· *RESOLVED* Permanent RIT Interim System Administrator has been hired and is readily available.
· *RESOLVED* Server machine has 256KB RAM and must be upgraded to accommodate WebSphere Portal.  This should be delivered today.
Other Notes:

· The current goal is to begin portlet prototype development and continue to compose the portal feasibility report.
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