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Period:
3/7/04 – 2/13/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Initial draft of API, configuration, and tutorial sections of Portal Technology Feasibility Report completed.
· Initial draft of Progress Presentation (to take place on 2/17 @ 5:00) completed.

Ongoing Items:

· Continued research of TIGRESS application and source code to get a clearer view of the functionality.

· Continued research of IBM WebSphere portal technology using technical documentation available via internet.  Specifically targeting inter-portlet data transfer functionality, interface design, and user permissions.
· Continued work on the Portal Technology Feasibility Report which will be used at the end of the project to transfer our knowledge to the Excellus staff.
Activities Next Period:

· Draft the goals for the second phase of the project (next 10 weeks).
Issues:

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Possible future interaction with IBM techs to resolve this problem.
Other Notes:

· The current goal is to prepare and deliver a complete progress report and presentation containing our findings up through 2/17.
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