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Project Status Report

Period:
3/14/04 – 2/20/04
Team:
Jon Ferry, Chris Helmeset, Greg McGraw, Jon Peffer
Detailed project activities available at:

http://www.se.rit.edu/~kangaroo/Documents/SrProjPlan1.html
Accomplishments this Period:
· Interim Progress Presentation completed and available:
http://www.se.rit.edu/~kangaroo/Presentation/Presentation.ppt
· Met with Mr. Cardillo to discuss objectives for phase 2 of portlet research and development.

· Interim Portlet Technology Analysis Report available:

http://www.se.rit.edu/~kangaroo/Documents/Portlet%20Technology%20Analysis.doc
· Demo Portlet applications available:

http://www.se.rit.edu/~kangaroo/demos/
Ongoing Items:

· Planning for next phase of research and development.
Activities Next Period:

· Draft the objectives for the second phase of the project (next 10 weeks).
· Draft the project plan for the second phase of the project.

· Meet with Chris Ryan at Excellus for an introduction to the current TIGRESS system (possibly on 3/10).

Issues:

· Finals week is next week with spring break following.  Personal obligations of the team members will require phase 2 work to begin when we return to school (Monday 3/8).

· Patches are required to complete configuration of the Test Environment in WebSphere Application developer.  Possible future interaction with IBM techs to resolve this problem.
Other Notes:

· The current goal is to prepare and plan activities for the next phase of research and development.
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