Project Status Report

Week of 03/14/2006 – 03/21/2006

This week has been dedicated to a testing documents and review.  Because of this, we were able to get our testing documents signed off by Jack on 3/20/2006.  This is three days short of a month off from or original milestone date.  This week we are starting out serious implementation, and have run into a few problems with the emulator.  These have almost been fixed, and starting Wednesday we should be able to move forward with the development again at a full speed.  

This coming week along with development we are concentrating some on the technical paper, metrics, and adding more detail to the UI prototypes.  The start of our technical report can be found on the website under deliverables.  
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