Project Status Report

Week of 03/29/2006 – 04/03/2006

This past week has been dedicated to getting the new laptop up to date, and development.  Progress has been made on the development field.  The team has decided that the components that are “complete” are to have code reviews done on all of the code.  This should catch any undue errors, and make sure that the code has all of the appropriate comments and interfaces correctly with the other aspects of the system.  This week we were able to get the GPS and the XML Parser to work with Carbide J which was huge hurdle.  Everyone has a specific part of the code that they are working on, and with minor holdups we are moving forward.  
The development will continue in the week to come, and we look forward to getting a lot done with this.  We are also working actively on the technical report. 

[image: image1.emf]Milestone Tracking Chart

1/3/2006

1/17/2006

1/31/2006

2/14/2006

2/28/2006

3/14/2006

3/28/2006

4/11/2006

4/25/2006

5/9/2006

5/23/2006

6/6/2006

1/10/20061/17/2006 1/24/20061/31/2006

2/7/2006

2/14/20062/21/20062/28/2006

3/7/2006

3/14/20063/21/20063/28/2006

4/4/2006

4/11/20064/18/20064/25/2006

5/2/20065/9/2006

Reporting Date

Project Date

Nokia IDE connects to the Internet

Sign off on UI Prototype

MapPoint.NET proof of concept on

server

Create and review all test plans

Construct components & conduct unit

tests

Sign off on application


