Project Status Report

Week of 04/04/2006 – 04/11/2006

This past week has been dedicated to development.  Progress has definitely been made, and we have held code reviews on code that is “done.”  The code reviews will continue on the remainder of the code as it is completed.  Unit testing has also been administered on code as modules are written.  We were having issues with the GUI, but those errors were resolved, and we can move forward on that front.  We are still having problems with the MapPoint module, so now we have 2 people working on it, and it should hopefully resolve itself in the next few days.  Due to the push up in the due dates, the schedule is behind, but because a lot of debugging and testing is happening while the modules are being written, some of the time that it is taking up in the schedule will be redistributed , and we will be hopefully be back on schedule.  
The development will continue in the week to come, and we look forward to getting a lot done with this.  We are also working actively on the technical report. 
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