Project Status Report

Week of 04/12/2006 – 04/18/2006

This past week has been dedicated to development.  Progress has definitely been made, and we have held code reviews on code that is “done.”  The code reviews will continue on the remainder of the code as it is completed.  Unit testing has also been administered on code as modules are written.  We have made a great amount of progress since last week.  We have been able to get the MapPoint component working, as well as the mediator.  We have also been able to get the UI component to pull in maps, directions, and kiosk lists.  This is a great accomplishment for the team, and although we still have a lot of work to do, things are going a lot better.  
The development will continue in the week to come, and we look forward to getting a lot done with this.  We are also working actively on the technical report and the Poster. 

[image: image1.emf]Milestone Tracking Chart

1/3/2006

1/17/2006

1/31/2006

2/14/2006

2/28/2006

3/14/2006

3/28/2006

4/11/2006

4/25/2006

5/9/2006

5/23/2006

6/6/2006

1/10/20061/17/2006 1/24/20061/31/2006

2/7/2006

2/14/20062/21/20062/28/2006

3/7/2006

3/14/20063/21/20063/28/2006

4/4/2006

4/11/20064/18/20064/25/2006

5/2/20065/9/2006

Reporting Date

Project Date

Nokia IDE connects to the Internet

Sign off on UI Prototype

MapPoint.NET proof of concept on

server

Create and review all test plans

Construct components & conduct unit

tests

Sign off on application


