Project Status Report

Week of 04/13/2006 – 04/25/2006

This past week has been dedicated to development as well as the technical report and poster.  Progress has definitely been made, and we have held code reviews on code that is “done.”  The code reviews will continue on the remainder of the code as it is completed.  Unit testing has also been administered on code as modules are written.  We have made advances with the user interface, as well as the back end for the sizing of maps, as well as zip codes.  The zip code functionality is not fully functional from end to end, but will be working by the end of the week.    
The development will continue in the week to come, and we look forward to getting a lot done with this.  Additionally, the poster is due this Wednesday.
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