Project Status Report

Week of 04/26/2006 – 05/02/2006

This past week has been dedicated to development as well as the technical report and poster.  A lot of the billable time went to the poster when there were problems getting it in the correct format.  The system is coming together nicely, and a lot of the bugs on the UI have been identified and fixed.  Some exception handling still needs to be done on both the client and server side, but overall the project is going very well.  We have also gotten the zip code functionality in place and working.      
The development will continue in the week to come, and we look forward to getting a lot done with this.  Additionally, we hope to get a lot done with the technical report.
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