Project Status Report

Week of 05/03/2006 – 05/09/2006

This past week has been dedicated to UI enhancements, as well as the poster presentation.  The poster presentation was a success, and the poster signing is going to happen this Friday.  We have also been stepping through the Acceptance Test Plan to signal any areas that need additional work.  We have entered any discrepancies into Bugzilla, and they are being worked on.   
This week will be dedicated to fixing bugs so the acceptance test passes, as well as to the presentation and the technical report.
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