I. Introductory Information

A. Date: Tuesday, February 1, 2005
   Time: 3:55 PM – 4:30 PM
   Place: SE Team Room

B. Attendees
   Kristy Rozanski  Kristina.Rozanski@gmail.com
   Tim Lund  tim.lund@mail.rit.edu
   Dave Kerstanski  djk9149@rit.edu
   Jessica Linendoll  jal9955@rit.edu
   Dan Lovette  dwl2239@rit.edu

C. Meeting Objective
   The objective of the meeting is to put together the weekly status report, and discuss
   any other outstanding items.

D. Member Roles
   Leader: Kristy
   Recorder: Jessica

II. Discussion & Decision Making Outcomes

A. Tasks and Risks
   Discussion Leader: Kristy
   Please refer to the weekly status report

B. Design Review/ Questions
   Discussion Leader: Kristy

   How will the values be retrieved for the usable area for the grid?
   The user will enter the coordinates and we will need to check that these are in the
   usable area. Dave will lookup the usable area information for Jess. It ought to be in
   the DXF border information.

C. Stop Date for Implementation
   Discussion Leader: Kristy
Iteration due: Sunday, February 13
Tuesday, February 8 – Code Freeze

D. Miscellaneous
Discussion Leader: Kristy
Test Plan – Tim done by Tuesday Feb. 8th
User Preferences – Team get your information to Tim for the GUI

III. Action Items

A. Update Week 7 Status Report, Upload to Website
People Responsible: Kristy
Completion Date: 2/2

Additional notes on action item:

B. Continue Implementation
People Responsible: All
Completion Date: Tuesday, 2/8

Additional notes on action item:
Code Freeze on Feb 8th

C. Update Test Plan
People Responsible: Tim
Completion Date: 2/8

Additional notes on action item: