Document Delivery Dates

	Document
	Due Date

	Vision and Scope
	Fri 1/9/04

	SRS
	Fri 2/6/04

	Acceptance Test Plan
	Mon 1/26/04

	System Test Plan
	Fri 1/30/04

	User Manual
	Fri 2/6/04

	Design Document
	Wed 2/18/04

	Integration Test Plan
	Wed 2/18/04

	Functional Test Plan
	Fri 2/20/04

	Installation Manual
	Fri 4/23/04

	Maintenance Manual
	Fri 4/30/04


	________________________________
	______________

	Sponsor Signature
	Date
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