Progress Report
Week of January 9, 2005

Current Focus:

· Finalize first spiral iteration of requirements.

· Finalize test plan

· Development Software Stabilization

· System design
Summary:

The team has presented our entity-relational database design to our customer. The design was commented on and discussed in our last meetings. Currently, work is being done to develop GUI prototypes which will allow us to gather some usability metrics for our system. The prototypes are scheduled to be completed Tuesday. The next focus with be the design of the J2EE application and the deployment of the stubs. This will complete Iteration 1 when this step is complete. Our Microsoft Project Server solution has been implemented on a more stable computer which resides in the SE department. All of our reporting will be done through this server as well as all bug reporting. The url will be posted on our website as soon as it becomes available. 
