

	Done this week		Issues this week
	Problem Phase Development		Sponsor unavailable at meeting time
	Recruiter UI Development		Shorter Iteration than normal
	Rework of matching in job posting creation		
	Planned for next week		Things needed
	Iteration 4 Planning		Feedback on presentation phase plans
	Presentation Phase Development		