

	<b>Done this week</b>		<b>Issues this week</b>
	Iteration 5 Planning		Up 'til now we've had trouble connecting to nitron so website hasn't been updated in a while
	Begin Iteration 5 work		
	Acceptance Criteria Document		
	Assigned work to Max		
	<b>Planned for next week</b>		<b>Things needed</b>
	Continued iteration 5 work		Initial list of statistics to gather