

	Done this week		Issues this week
	Interim Presentation Planning		Development Machine bricked
	Iteration 2 Coding		
	Requirements Document cleanup		
	Interim Report		
	Planned for next week		Things needed
	Iteration 3 Development		
	Iteration 3 kickoff meeting		
	Sponsor Meeting		