

	<b>Done this week</b>		<b>Issues this week</b>
	Project Planning document 1st Draft		Still no VM
	Project Synopsis		iOS app requires mac for development
	Project Scheduling (1st Draft)		Team room reservation
	Revised Prototype (POP)		
	Process methodology definition		
	Team Website started		
	Requirements Document Progress		
	<b>Planned for next week</b>		<b>Things needed</b>
	Complete Project Planning Document		Windows VM
	Revise project scheduling		
	Project Information Survey form		
	Investigate Team Foundation Server		