

	Done this week		Issues this week
	Matching Algorithm Design		Xamarin set up issues
	Environment Set-up		TFS user permission issues (setting up CI)
	Requirements Documents Progress		
	Planned for next week		Things needed
	More Scheduling & Estimation		Sponsor's Employer Shadow Session
	Requirement updates from sponsor feedback		
	Task Management		
	Environment set-up		