

	Done this week		Issues this week
	Requirements Doc completion		Only 2 people for sponsor meeting because of spring break
	User story creation		
	Technical Specification		
	Planned for next week		Things needed
	Scheduling & Estimation		Response Email from google
	Requirement updates from sponsor feedback		Sponsor feedback on Requirements doc
	Task Management		
	Enviroment set-up		