

	Done this week		Issues this week
	System arcitecture		No sponsor meeting last week
	Code design		
	Scheduling and Estimation		
	Iteration 1 planning		
	UI Mocking		
	Planned for next week		Things needed
	Iteration 1 coding		SE Linux VM for server code
	mid-iteration status updates		