Scrum

We have chosen Scrum as our development methodology to follow for the project. The following is an overview of the specifics of how we will follow the process.

- Sprints
 - o 2 weeks
- Product Backlog
 - List of prioritized requirements
 - o Open and editable by anyone
 - Owned by product owner
 - o Business value and development effort combined to make priority
- Sprint Backlog
 - o List of what will be developed for the current sprint
- Burndown chart
 - Shows remaining work in the sprint backlog
- Scrum meetings
 - Stand up meetings
 - Twice a week (Tuesday, Thursday)
 - Sprint planning meetings
 - Before a new sprint (Thursday)
 - Sprint review/retrospective meetings
 - At the end of a sprint (Thursday)
- Roles
 - Scrum Master
 - Professor Lutz
 - o Scrum Team
 - Senior Project Team
 - Product Owner
 - Dean Andrews