

Lee wants to move meetings to Mondays since team no longer meets on Thursdays

Stephan will ask if we can meet Wednesday for Labor Day/Columbus day, if not team will meet on those days

Test management tools:

Zephyr

Works inside Jira

Automated tests w/ descriptions, comments, attachments

Can add failed results as issues in the tracker or attach them to existing issues

Maps created defects to tests/steps within tests

Includes effort tracking for time spent testing

Can be linked to sprints

Third party, verified by Atlassian

Need to either pay licensing fees or get academic license (Dr. Hawker will look into this)

re Git Branch

waiting on Lee for push privileges

Josh created a CR folder on Linus for people to put code changes in while we're waiting

Login with centri-pedal account to view CR folder

Sprint 3 planning

UI design doable through Sencha Touch (62) - Stephan, Sara

Database planning (ER Diagram) (65) - Josh

Server setup+run+research (64) - Tom

Creation of database tables will be a big task, might need to split task/push to sprint 4

Tom will join Josh working on this task once server research is complete

Need to evaluate changes to existing database, performance/extensibility

Sara and Stephan will continue working together on designing the UI elements