

Senior Project Meeting Log

Meeting Date	Topic
1/27	Get to know the team, go over senior project
1/29	Meet the sponsor, go over the project
2/3	Talk with team about process methodology and experiences
2/5	Begin Discussing Requirements
2/10	End of Sprint 0
2/12	Begin Planning Sprint 1 + Meet with Customer for more Requirements
2/15	Plan Sprint 1, Planning Poker, Talked Requirements
2/17	Sprint 1 Stand Up Meeting and Discussing Project Concerns
2/19	Sprint 1 Stand Up and Customer Meeting, Asked more Requirements Questions
2/24	Sprint 1 Stand Up and Discussing Project Concerns
2/26	Sprint 1 Stand Up and Customer Meeting, Talked Fingerprint Scanners and gathered more requirements
3/1	Sprint 1 Retrospective and Sprint 2 Planning
3/3	Sprint 2 Stand Up and SRS Check, Scheduled Design Meetings
3/5	Sprint 2 Stand Up and Customer Meeting, Showed Off SRs, Feedback to Change SRS was Given
3/8	Sprint 2 Stand Up and Discussed SRS Changes and Re-Prioritize Backlog
3/10	Sprint 2 Stand Up and Design Meetings Were Discussed More
3/12	Sprint 2 Stand Up and Customer Meeting - Delivered Use Cases to Customer, Received Approval
3/15	Sprint 2 Retrospective and Sprint 3 Planning
3/17	Sprint 3 Stand Up and Database Design Meeting Planned

3/19	Sprint 3 Stand Up and Last Customer Meeting Before Break, Discussed Design and Requirements
3/20	Database Design Meeting
3/29	Post Break Meeting - Discussed What All Members Worked On
3/31	Sprint 3 Stand Up and Discussed Database Deployment Issues, APIary, and Upcoming Sprint 4
4/2	Sprint 3 Stand Up and Customer Meeting, Discussed Sprint 4 and What Should Be Done
4/4	Sprint 3 Retrospective and Sprint 4 Planning
4/7	Sprint 4 Stand Up and Talked About Java Spring and Our GIT Repo
4/9	Sprint 4 Stand Up and Customer Meeting to Show Mock Up UI
4/12	Sprint 4 Stand Up and Discussed Database Being Finished and Spring Models Assigned
4/14	Sprint 4 Stand Up and Database Review on VM
4/16	Sprint 4 Stand Up and Customer Meeting to Show Off Database and UI Changes
4/19	Sprint 4 Retrospective and Sprint 5 Planning
4/21	Sprint 5 Stand Up and Discussed UI Prototype
4/23	Sprint 5 Stand Up and Showed Initial UI Prototype to Customer
4/28	Sprint 5 Stand Up and Reviewed Sprint Tasks
4/30	Sprint 5 Stand Up and Customer Meeting to Show New UI Prototype, Discuss Database to Spring Concerns, and Discuss Documentation
5/3	Sprint 5 Retrospective and Sprint 6 Planning, Presentation Discussion, Built Presentation, Assigned Slides, Planned Practice Presentation