

Project Plan by ForYourHealth

This is our teams project plan for our upcoming sprints and overall deliverable due dates. These dates are malleable and may change on a week by week basis, but are here to give the team, sponsor, and other stakeholders a general idea of where we would like to be on the project at what times.

Key RIT Deadline

Week - Date	Items
Week 5 - 2/22	<ul style="list-style-type: none"> ● Begin Spring 1 - Project Synopsis ● Create a Project Plan ● Create the Project Tracker - EasyBacklog
Week 6 - 3/1	<ul style="list-style-type: none"> ● Begin Sprint 2 - Database & Prototyping ● Database Schema ● Layout Prototypes
Week 7 - 3/8	<ul style="list-style-type: none"> ● Functional Database ● More Layout Prototypes ● Mid-Term Peer Evaluation
Week 8 - 3/15	<ul style="list-style-type: none"> ● Begin Sprint 3 - Patient Section ● Review in depth patient UI with customer
Break Week - 3/22	<ul style="list-style-type: none"> ● None - Break week
Week 9 - 3/29	<ul style="list-style-type: none"> ● End Sprint 3 ● Rough Patient UI implemented and hooked in to the Database
Week 10 - 4/5	<ul style="list-style-type: none"> ● Interim presentation scheduled ● Begin Sprint 4 - Session Section ● Review prototype Session UI with customer
Week 11 - 4/12	<ul style="list-style-type: none"> ● End Sprint 4 ● Get rough session UI implemented and hooked in
Week 12 - 4/19	<ul style="list-style-type: none"> ● Begin Sprint 5 - Statistics/Billing ● Get the statistics/billing tools UI reviewed

Week 13 - 4/26	<ul style="list-style-type: none"> ● Draft Interim presentation ● End Sprint 5 ● Implement rough Stats/Billing UI and hook in
Week 14 - 5/3	<ul style="list-style-type: none"> ● Give Interim Presentation ● Begin Sprint 6 - TBD
Week 15 - 5/10	<ul style="list-style-type: none"> ● Presentation Evaluations ● End-of-term peer evaluations ● Self assessment ● Project website and repo up to date with all material ● Course Evaluation ● End Sprint 6
Exam Week - 5/17	<ul style="list-style-type: none"> ● Interim Reflection Meeting ● Summary of Interim Reflection Meeting
Break Week - 5/24	
Summer Week 1 - 5/31	<ul style="list-style-type: none"> ● Updated Project plan for second term
Week 2 - 6/7	
Week 3 - 6/14	
Week 4 - 6/21	<ul style="list-style-type: none"> ● Poster Making Session
Week 5 - 6/28	<ul style="list-style-type: none"> ● Midterm Peer Evaluation ● Final Presentation Scheduled ● Project Poster Concept
Week 6 - 7/5	<ul style="list-style-type: none"> ● Preliminary Project Poster due
Week 7 - 7/12	<ul style="list-style-type: none"> ● Project Poster Delivered to Senior Project Coordinator
Week 8 - 7/19	<ul style="list-style-type: none"> ● Poster Presentation ● Draft Final Presentation ● Technical Report Outline
Week 9 - 7/26	<ul style="list-style-type: none"> ● Give Final Presentation
Week 10 - 8/2	<ul style="list-style-type: none"> ● Presentation Evaluations ● Draft Technical Report ● Individual Peer Evaluations ● Team Final Assessment ● Summary of Project Reflection Meeting ● Project website and repo up to date ● Course Evaluations

Exam Week - 8/9

- **Final Reflection Meeting**
- **Final Project Artifacts**
- **Final Technical Report**
- **Summary of Final Reflection Meeting**
- **Senior Survey**