



Week	Daniel	Zachary	Peter	Karen	Calvin	Eric	Total Hours
1	0	3	0	6	2	0	11
2	0	4	0	5	2	0	11
3	0	5	0	11.5	2	0	18.5
4	10	9	7	8	9	11	54
5	13	13	8	5	8	9	56
6	8	18	12	11.5	8	6	63.5
7	7	2	10	8	10	9	46
8	6	5	8	2.5	5	8	34.5
9	8	8	0	6.5	1	6.5	30
10	10	8	7	4	8	8	45
11	7	11	7	3.5	8	13	49.5
12	3	12	7	8	7	7	44
13	6	8	11	7	6	9	47
14	6	5	8	9	6	11	45
15	8	0	8	1	3	11	31
16	6	26	0	4	5	7	48
17	20	26	0	5	2	6	59
18	30	26	4	0	2	6	68
19	22	18	7	4	2	6	59
20	37	19	3	4	3	8	74
21	31	16	5	4	2	4	62
22	20	22	3	4	2	4	55
23	28	22	4	14	2	5	75
24	24	22	4	16.5	3	12	81.5
25	48	20	8	10	5	8	99

Daniel Hudy											
Weeks	Dates	Total	Tasks				Collaborating with Product Owner	Collaborated with 360 biometric	Angular	Node	Design
			SRS Work	Fingerprint Scanner Research	Meeting						
1	1/26/2015	0	0		0	0	0	0	0	0	
2	2/2/2015	0	0		0	0	0	0	0	0	
3	2/9/2015	0	0		0	0	0	0	0	0	
4	2/16/2015	10	3		1	4	2	0	0	0	
5	2/23/2015	13	4		3	4	2	0	0	0	
6	3/2/2015	8	0		0	5	3	0	0	0	
7	3/9/2015	7	0		0	4	3	0	0	0	
8	3/16/2015	6	0		0	4	2	0	0	0	
9	3/23/2015	8	0		0	4	4	0	0	0	
10	3/30/2015	10	0		3	4	2	1	0	0	
11	4/6/2015	7	0		0	4	2	1	0	0	
12	4/13/2015	3	0		0	0	1	2	0	0	
13	4/20/2015	6	0		0	2	1	3	0	0	
14	4/27/2015	6	0		0	2	1	3	0	0	
15	5/4/2015	8	0		0	3	1	4	0	0	
16	5/11/2015	6	0		0	2	1	3	0	0	
17	5/18/2015	20	0		0	2	1	2	5	10	
18	5/25/2015	30	0		0	2	1	2	15	10	
19	6/1/2015	22	0		0	3	1	3	10	5	
20	6/8/2015	37	0		0	2	1	4	30	0	
21	6/15/2015	31	0		0	2	1	3	25	0	
22	6/22/2015	20	0		0	2	1	2	15	0	
23	6/29/2015	28	0		0	2	1	5	20	0	
24	7/6/2015	24	0		0	2	1	6	15	0	
25	7/13/2015	48	0		0	2	1	5	30	10	
26	7/20/2015	41	0		0	2	1	3	25	10	
27	7/27/2015	49	0		0	3	1	0	40	5	
28	8/3/2015	46	2		0	2	1	1	35	5	
29	8/10/2015	34	0		0	2	1	1	25	5	

Zachary Nielsen													
Weeks	Dates	Total	Task										
			DB srs	Meeting	DB prototype	Srs	CP - Design	GUI Mockup	CP - Spring Mo	views	angular	node	
1	1/26/2015	3	0	3	0	0	0	0	0	0	0	0	0
2	2/2/2015	4	1	3	0	0	0	0	0	0	0	0	0
3	2/9/2015	5	2	3	0	0	0	0	0	0	0	0	0
4	2/16/2015	9	2	5	2	0	0	0	0	0	0	0	0
5	2/23/2015	13	4	5	4	0	0	0	0	0	0	0	0
6	3/2/2015	18	10	4	3	1	0	0	0	0	0	0	0
7	3/9/2015	2	0	0	0	2	0	0	0	0	0	0	0
8	3/16/2015	5	0	3	0	0	2	0	0	0	0	0	0
9	3/23/2015	8	0	3	0	0	2	3	0	0	0	0	0
10	3/30/2015	8	0	3	0	0	0	0	5	0	0	0	0
11	4/6/2015	11	0	3	0	0	2	0	6	2	1	0	0
12	4/13/2015	12	0	5	0	0	0	0	7	3	2	0	0
13	4/20/2015	8	0	6	0	0	1	0	1	1	3	0	0
14	4/27/2015	5	0	2	0	0	0	0	3	2	4	0	0
15	5/4/2015	0	0	0	0	0	0	0	0	0	0	0	0
16	5/11/2015	26	0	2	0	0	0	0	0	0	4	20	0
17	5/18/2015	26	0	2	0	0	0	0	0	0	4	20	0
18	5/25/2015	26	0	2	0	0	0	0	0	0	4	20	0
19	6/1/2015	18	0	2	0	0	0	0	0	0	6	10	0
20	6/8/2015	19	0	2	0	0	0	0	0	0	7	10	0
21	6/15/2015	16	0	2	0	0	0	0	0	0	9	5	0
22	6/22/2015	22	0	2	0	0	0	0	0	5	10	5	0
23	6/29/2015	22	0	2	0	0	0	0	0	5	10	5	0
24	7/6/2015	22	0	2	0	0	0	0	0	5	10	5	0
25	7/13/2015	20	0	2	0	0	0	0	0	5	10	3	0
26	7/20/2015	29	0	2	0	0	0	0	0	3	4	20	0
27	7/27/2015	13	0	2	0	0	0	0	0	2	6	3	0
28	8/3/2015	12	0	2	0	0	0	0	0	1	6	3	0
29	8/10/2015	12	0	2	0	0	0	0	0	1	6	3	0

Eric Majchrzak										
		Task								
Weeks	Dates	Total	SRS Work	Documentation	Meeting	Risk Mitigation	Database Work	Technical Report		
1	1/26/2015	0	0	0	0	0	0	0		
2	2/2/2015	0	0	0	0	0	0	0		
3	2/9/2015	0	0	0	0	0	0	0		
4	2/16/2015	11	0	3	8	0	0	0		
5	2/23/2015	9	2	0	3	2	2	2		
6	3/2/2015	6	0	0	4	0	2	2		
7	3/9/2015	9	3.5	0	3	0	2.5	0		
8	3/16/2015	8	0	0	3	0	5	0		
9	3/23/2015	6.5	0	0	2	0	4.5	0		
10	3/30/2015	8	0	0	3	0	5	0		
11	4/6/2015	13	0	0	3	0	10	0		
12	4/13/2015	7	0	0	2	0	5	0		
13	4/20/2015	9	0	0	3	0	6	0		
14	4/27/2015	11	0	5	3	0	3	0		
15	5/4/2015	11	0	5	2	0	4	0		
16	5/11/2015	7	0	2	2	0	3	0		
17	5/18/2015	6	0	2	2	0	2	0		
18	5/25/2015	6	0	0	2	0	4	0		
19	6/1/2015	6	0	0	2	0	4	0		
20	6/8/2015	8	0	0	2	0	6	0		
21	6/15/2015	4	0	0	2	0	2	0		
22	6/22/2015	4	0	0	2	0	2	0		
23	6/29/2015	5	0	0	2	0	3	0		
24	7/6/2015	12	0	0	2	0	10	0		
25	7/13/2015	8	0	0	2	0	1	5		
26	7/20/2015	8	0	0	2	0	1	5		
27	7/27/2015	6	0	0	2	0	1	3		
28	8/3/2015	7	0	0	2	0	1	4		
29	8/10/2015	5	0	0	2	0	1	2		