

Senior Project Meeting with Datto

Tuesday, November 4th, 2014

1. Review Risks Document
2. Review Sprint Progress
3. Linode Server
4. Review Architecture Document
 - a. Architecture of Mock Systems
 - b. New expectations of Datto (OAuth Server, new Devices API)
 - c. Request for mocked DB schemas
5. Questions?