

**Project:** Disaster Tracker

**Start Time:** 5:00pm

**End Time:** 8:15pm

**Time Keeper:** Jhossue Jimenez

**Scribe:** Jhossue Jimenez

**Facilitator:** Brandon Cole

**Location:** 70-1665(Team Rooms) / Google Hangout

---

**Participants:** Brandon Cole, Jake Peterson, ~~Aaron Damrau~~, Nsama Chipalo, Jhossue Jimenez, Samuel Malachowsky, Christopher Serafin, Sharon Malfesi

**Meeting Purpose:** Weekly update with the sponsor. End of Sprint 10.

**Agenda:**

1. Risk Document
  - a. More risks continue to fall out. Down to 3 remaining risks.
2. Project Updates
  - a. Sprint 10 Review
    - i. No stories fell out.
    - ii. Focused mainly on tuning the algorithm.
  - b. Code Freeze is next week
    - i. Bugs are being worked on.
    - ii. Pagination will not be implemented as it would require too much overhaul.
  - c. Next week we'll discuss handing off the project to Datto.
3. Questions
  - a. Sponsors should be able to make it.
  - b. There's 1 MSP with 4670 devices.
4. Initial Poster Feedback
  - a. Proportions-wise, sketch is better than actual mock-up.
  - b. Work on resizing icons etc.
  - c. Thursday's meeting will be dedicated to fix up the poster and hand it in by next Wednesday.
5. Bug Fixing

- a. Rest of the meeting spent looking into existing bugs.