

Week 5 - Tuesday
Sponsor Meeting
Sprint 8
Start: 5:00pm
End: 6:15pm

Agenda

1. Review Risks Document
 - a. Removed 4 risks regarding mocked data.
 - b. Added a risk with mapping cities to UGC, which may not be possible.
2. End of Sprint Review
 - a. Demos - <http://disastertracker.tk/>
 - i. Reviewed completed stories for the Sprint.
3. Plan for the next Sprint
 - a. Apple Developer Account?
 - b. Template?
 - i. Chris will show us examples of what the app may look like.
 1. In particular he may be able to set up a meeting with their Boston-based design team for help with the look of the app.
 - c. Overview of course of action for the next sprint and a half to meet the week 8 deliverable of the front end.
4. Questions
 - a. Any missing functionality?
 - i. Not at the moment.