

Week 6 - Tuesday
Sponsor Meeting
Sprint 8
Start: 5:00pm
End: 6:00pm

Agenda

- Review Risks Document
 - A few dropped out - changing weather tracking API and UGCs
 - A few added.
- Review Sprint Progress
 - iOS Blocker
 - Solved. Account is set in place.
 - Template
 - Design team has too much work on their hands, most likely will not be able to work/meet with us.
 - Build a plain and simple template.
 - Allows the design team to later come in and basically re-skin it and add to it as they see fit.
- Questions
 - **Current # devices?**
 - **50,000 devices at the moment, approaching 60k.**
 - **Trending to about 10k additions per month.**
 - **Rapidly Growing.**
 - **Datto already uses pagination.**
 - Data dump of device locations?
 - Get a better look at how this is all supposed to work.
 - May help uncover problems not shown with our mock data etc.
 - **Chris will look into getting us the data dump.**