

Week 9 - Thursday

Thursday Meeting

Sprint 10

Start: 5:00pm

End: 6:50pm

Agenda

- Could not meet with Chris.
- Work Meeting.
 - As a team, the VTEC spike was worked on.
 - Determining values: severity x certainty.
 - Code it in a way where it can be easily expanded.
 - Many factors to consider that could potentially affect the base values(modifiers based on trends, areas, etc).
- Plan for Monday's meeting.
-