

Meeting Minutes for 12/9/14

Start: 5:00pm

End: 7:00pm

Agenda

1. Review Risks Document
 - a. Removed the risk relating Linode deployment.
 - b. Added 2 risks both concerning the risk algorithm.
2. Review Sprint
 - a. API demo on Linode
 - b. Website demo on Linode
 - i. Feedback:
 1. Tweak the mock data to represent more realistic mock data.
 2. Chris will try to get us actual device locations data to help out the mock data.
 - c. Mobile Demo (local)
 - i. Feedback:
 1. **Devices have to be assigned a name of sorts. Stored in Datto's DBs. Have both name and device id display on the mobile version.** MSPs don't actually memorize device id's etc.
 2. **MSP ID and or MSP Name ideal for the internal portion.**
3. Questions?
 - a. What might the final website look like? Is there a template/footer/header, anything that should be noted for the final look.
 - i. Nothing concrete yet as Datto is in the process of changing up their style sheet etc.
 1. Probably a very heavy weight template - heavily modified bootstrap.
 2. **Readress this issue soon after break.**
 - ii. For the weather algorithm - based on future weather? How much of a forecast?
 1. The sooner the better, possibly a day in advance. As proactive as possible.
 - a. Storms, etc everything that can potentially affect a device.
 - b. So even if its sunny, the dot can be red due to the next day's forecast.
 - i. Before/during the storm device would be at risk. It doesn't change until everything is in the clear. i.e: Storm can be actually 6 hours, but the red dot can be there longer.
 - c. The overlay - future weather or current weather?

- i. Datto not sure, neither is the team. More discussion is needed.

2.

4. Next Meeting

- a. "Exam Week" Retrospective
- b. Monday?
 - i. Tentatively Monday at 4pm.