

Meeting Minutes

- Meeting agenda:
- Discussed next week's meeting being moved to Thursday as well.
 - No problems from the sponsors end.
- Went over risk management:
 - Old risks were updated, such as risk 1 regarding the efficiency issues being reduced due to only updating every ten minutes.
 - Risk 9.
 - Log-in risk - how is it being implemented on Datto's end so we can use it.
 - **Remind Chris next Wednesday to have something regarding this for next week's meeting.**
 - New risk: 11 - updating the device table.
- Architecture document:
 - Database
 - Device IDs are unique. Number between 1-5 digits(plan for larger) sequencing number, just **integers**.
 - **MSP IDs also a number. (update database design from Varchar to Int)**
 - MSP ID associated to a username. Either can be used to log-in.
 - MSP will get the initial push notification, but not continuously every 10 minutes. Only once the risk has gone down and back up again that we'll send out a new notification.
 - Create an api to notify when there's a change in the DB such as a new device etc. **Action Item - Specify the API input/output.**
 - Assume the data is there for unit testing but Datto will have something on their end.
 - Datto is hitting Maxmind and gets the data back the way we request. Will be unit tested until its hooked up to their servers.
 - Use Case Diagram
 - Quick overview.
- API Design
 - Quick overview.
 - Do we need a risk above/under a certain percentage?
 - No, just above a certain percentage.
 - Risk filters.
- Login API
 - Our API hits their API in someway.
 - Message Chris regarding this.
- Review Sprint Progress
 - Added Chris and Sharon.
 - Mentioned Scrum for Trello.
- Log-in is only for MSPs.